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OL/NBPO WEEKLY REPORT - PERIOD ENDING 22 OCTOBER 1986

l. Progress Reports on Tasks Assigned by the DCI/DDCI and DDA:

a. The New Building Project Office, OL, briefed the Fine Arts
Commission on the New Headquarters Building (NHB) at their 20 October
meeting. As—requested—by—tihe—PDA, [emphasis was given on potential areas

for artwork, the area designated for intelligence artifacts, dimensions of

the seguxityggntxglggntgﬁ, and information on color schemes within the
NHB.

b. The New Building Project Office, OL, will provide input to the
Director of Logistics on the DDA Management Staff requirement for the New
Headquarters Building Support Budget reductions prior to the deadline of v
1 November vice the previous self-imposed deadline of 17 October 1986.

2. Items or Events of Major Interest That Have Occurred During the
Preceding Week:
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b. The thirteenth CIA Traffic Advisory Committee (TAC) meeting was
held on 17 October in the offices of the Virginia Department of Highways
and Transportation (VDH&T The fina plans f the Route 123 realignment
project were presented. Jﬁg can only tribute e poor community
attendance (one person) to the fact that all issues were resolved during
the last two months during special meetings held with concerned residents.
VDH&T is preparing contractual documents and hopes to solicit bids in
November 1986, award a contract in January 1987, complete roadway work by
15 October 1987, and complete all work associated with this project in
December 1987. The one outstanding issue regarding this project is the
apparent need to make a formal presentation of the plans to the National
Capital Planning Commission. NBPO is preparing a package of material to be
reviewed by Agency management regarding this matter.

c. On Saturday, 18 October, a fuel load test was conducted on the
first of seven new gas turbine generators. The generator carried a full
load of 3167KW for four hours with no malfunction. 1In addition, the unit
carried 3500KW during a short emergency overload test. Current plans call
for one unit to be checked out, started, and tested each week for the next
six weeks.
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d. On 21 October, representatives of the New Building Project
Office, OL, conducted a tour of the New Headquarters Building for
\\QS 12 representatives of the Foreign Buildings Office. Special emphasis was
STAT placed on shielding, utilities, and site security procedures. | |

STAT

e. Trenching, light pole base installation, and island removal
proceeded in the middle third of the North Parking Lot at Headquarters this

STATd week. Paving and striping will begin on or about 23 October.
STAT.

f\o f. Installation of the drywall began in the Route 123 Security
STAT Control Center at the Headquarters compound.

g. The New Building Project Office, OL, provided a tour of the New
P\D Headquarters Building for the Facilities Management Division, Office of
STAT Logistics. | |

tour of the New Headquarters Building for the Engineering Services Group,
Office of Information Technology.

r\ h. On 16 October, the New Building Project Office, OL, provided a
STAT

conducted a tour of the New Headquarters Building and Powerhouse for the
S President and two vice presidents of Ogden-Allied. Representatives—from—
TAT Faeilities-Managoment DiviaioArellpalsoeie—Presonie

<j§:> i. On 21 October 1986, the New Building Project Office, OL,

j. On 21 October, the Chief, New Building Project Office, OL,
briefed a group of Office of Technical Services (OTS) secretaries attending
5 a conference in Fredericksburg, Vlrglnla. Special emphas1s was placed on

OTS space in the New Headgquarters B vices available
STAT in the old Headquarters building.

3. Events Anticipated During the Coming Week:

None.
4. Chief's Perspective:

None.

STAT

Chief, New Building Project Office

D/OL
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